

GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

West Godavari District - PMGSY- Phase-VI – “Road from Chintalapudi to Balavarigudem in West Godavari District” for package No AP VI 2209- RAS along with Price escalation charges – Accorded – Orders – Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 704

Dated: 18-5-2010

Read the following:-

- 1) G.O.Rt. No.173, PR&RD (Progs.II) Department, dt.28-04-07
- 2) Government memo No.9614/Progs.II (2)/08,PR&RD (PROGS.II) Department, Dated:14-10-2008(issued with the concurrence of Finance (Expr.PR&RD) vide their U.O.No.22193/314/ Expr.PR&RD/08, dated: 04-09-08.
- 3) From Engineer-in-Chief, PR, PMGSY, Hyderabad, Lr.No. W10/DEE-II/WG/AP VI 2209/07, dt. 29-12-09.

>><<

ORDER:

In the reference 1st read above, administrative sanction was accorded for Rs. 112.22 lakhs in the Package No.AP-VI-2209 for the work “Providing road from Chintalapudi to Balavarigudem in West Godavari District under PMGSY Phase VI.

2. In the reference 2nd read above, the Government have permitted for price escalation charges and excess tender premium for all Phase VI programme and also indicated therein the total amount required for all Phase VI works, with the concurrence of Finance (Expdr.P.R. & R.D.) Department vide their U.O.Note No.22193/314/Expdr.P.R. & R.D./08, dt.4.9.2008.

3. In the reference 3rd read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested for according Revised administrative sanction for Rs. 96.19 lakhs, as against the original administrative sanction of Rs.112.20 lakhs for the work “Providing road from Chintalapudi to Balavarigudem” in West Godavari District under PMGSY Phase VI in Package No. APVI 2209 due to price escalation of Rs.1.56lakhs.

4. Government after careful consideration of the proposal, hereby accord Revised administrative sanction for Rs. 96.19 lakhs as against the original administrative sanction of Rs.112.20 lakhs for the work “Providing road from Chintalapudi to Balavarigudem” in West Godavari District under PMGSY Phase VI in Package No. APVI- 2209 “due to price escalation and additional required for Rs.1.56 lakhs. The Additionality I.e, Price Escalation Amount, has to be met from the Voted Budget under A.P. Rural Development Fund, as stipulated in the Memo 2nd read above. The amount chargeable is as follows:

- | | |
|---------------------------|-----------------|
| 1. OAS cost of above work | Rs.112.20 lakhs |
|---------------------------|-----------------|

Now RAS required as follows

- | | |
|---|----------------|
| a) Amount chargeable from PMGSY Ph.VI | Rs.94.63 lakhs |
| b) Amount chargeable from State Govt. share | |
| Towards price escalation & addl.required items Rs. 1.56 lakhs | |

Total RAS required(a+b)

Rs.96.19 lakhs

5. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad is requested to check the price escalation calculations to arrive at the actual price escalation amount and take necessary action accordingly.

6. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

M.V.P.C.SASTRY
PRINCIPAL SECRETARY TO GOVERNMENT

To

The Engineer-in-Chief,Panchayat Raj, PMGSY, Hyderabad.

The Superintending Engineer, Panchayat Raj, West Godvari District.

The DTO, West Godavari District.

The Accountant General, AP., Hyderabad.

Copy to:

OSD to M(Panchayat Raj)/P.S. to Prl.Secy. to Govt.,

SF/SC.

//FORWARDED::BY ORDER//

SECTION OFFICER